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CSUF 

Fresno Events 
Center 

Route 168 

Project 
#97.2 

  
Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow Avenue, and 

Barstow Avenue near California State University at Fresno in Fresno County. 
   
($ X 1,000) 
Estimated Project Cost: $6,300 TCRP Funds Approved to Date: $6,300 
TCRP Funds – Sub-Project #97.2: $6,300 Phase(s) Approved: All 
TCRP Funds for Project #97: $10,000   
Lead Agency: California State University, 

Fresno 
Implementing Agency: California State University, 

Fresno 
   
TCRP Allocations Approved to Date: $5,188  for Phase(s): 1,2,4 
Advanced Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $714 for Phase(s): 2,3 
   
 
Project Summary:  The overall project is legislatively divided 
into two parts: (1) Operational improvements to various streets 
and roads near the CSU Fresno campus and, (2) funds for 
plans, drawings, and project management costs associated with 
the CSU Fresno Events Center (Save Mart Center).  The project 
has been segmented into three sub-projects for implementation. 
 
Sub-Project #97 – Traffic study to assess traffic congestion relief 
and funds for plans, drawings, and project management costs 
associated with the Events Center. 
Sub-Project #97.1 – Operational improvements in the City of 
Clovis. 
Sub-Project #97.2 – Operational improvements in the City of 
Fresno. 
 
This sub-project will improve traffic circulation and operations in 
the vicinity of California State University, Fresno, in anticipation 
of the construction of the Save Mart Center.  Improvements are 
needed on Shaw, Chestnut, Willow, Woodrow, Bullard and 
Barstow Avenues and include intersection signalization, 
construction of turning pockets, roadway widening, and/or traffic surveillance equipment. 
 

 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Studies & Document 1/02 10/04 $95
2 Plans, Specifications & Estimates 8/01 10/05 $553
3 Right of Way Acquisition 8/05 4/06 $584
4 Construction 12/05 10/06 $5,068

Total: $6,300

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $95 $553 $584 $5,068 $6,300
Proposed

Committed $95 $553 $584 $5,068 $6,300
Proposed

Totals: $95 $553 $584 $5,068 $6,300

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
University Private Total $130 $584 $714

TCRP State

Totals:
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Prior TCRP Action:   

• Original application was approved on June 6, 2001 for $6,050,000 (TA-01-09) for Phases 2, 3, and 4.  A 
delegated allocation of $468,000 was made to Phase 2. 

• A minor amendment was approved January 16, 2002 based on the October 2001 Progress Report. The 
amendment shifted $15,000 of TCRP funds from Phase 2 to Phase 1 and updated the project schedule.   

• An amendment was approved July 18, 2002 (TAA-02-07) for all phases. This amendment transferred 
$50,000 from Phase 4 to Phase 1.  In addition updated the project schedule.  A delegated allocation of 
$50,000 was made to Phase 2. 

• An amendment was approved June 26, 2003 (TAA-03-02).  This amendment transferred $30,000 of 
allocated TCRP funds from Phase 2 to Phase 1 and transferred $300,000 of unallocated TCRP funds 
from Phase 4 to Phase 3.  In addition, the amendment updated the project schedule.  An allocation 
amendment (TFP-03-01) was approved to redistribute $30,000 of TCRP funds from Phase 2 to Phase 1. 

• An amendment was deferred on December 11, 2003.  The amendment requested to receive $250,000 of 
TCRP funds from Sub-Project #97.1 and update the project schedule.  The amendment was deferred due 
to proposed reductions in program funding for the TCRP. 

• An amendment was deferred on January 22, 2004.  The amendment requested to receive $250,000 of 
TCRP funds from Sub-Project #97.1 and update the project schedule.  The amendment was deferred due 
to proposed reductions in program funding for the TCRP. 

• An amendment was approved August 18, 2005 (TAA-05-18) to revise the project scope, receive 
$250,000 of TCRP funds from Sub-Project #97.1, designate California State University, Fresno as 
Implementing Agency, and update the project schedule and funding plan.  An AB 1335 Letter of No 
Prejudice of $714,000 was deferred due to pending legislation. 

• An allocation of $4,670,000 was made to Phase 4 (TFP-05-12) on September 29, 2005.  An AB 1335 
Letter of No Prejudice was approved for $714,000 of University funds for Phases 2 and 3 (TL-05-03). 

 
Status of Conditions:  The following condition set forth under Resolution TAA-03-02 has been met: 

The allocation of capital funds for Chestnut Avenue between Shaw and Bullard Avenue is contingent 
upon CTC review of the final environmental document and approval of the project for future consideration 
of funding.  The Commission reviewed the final Environmental Impact Report and approved the project 
for future consideration of funding on October 11, 2004 under Resolution E-04-30 

 
Discussion/Issues:  Project is fully funded. Regional Transportation documentation is on file. 
 
Approval of the operational improvement project for consideration of funding of the final environmental document, 
Mitigated Negative Declaration, by the CTC occurred January 23, 2003 under Resolution E-03-04. 


